
From: Lara, Alex
To: Delgado, Paige; Moore, Gary
Cc: Martin, John
Subject: RE: FJ Doyle Removal Chronology (DRAFT) - November 18
Date: Monday, November 19, 2018 4:44:31 PM

Update, 13 trucks made it to the landfill and 4 trucks are pre-loaded.
 
Alejandro Lara Jr.
Project Scientist – START Team
 

From: Delgado, Paige [mailto:Delgado.Paige@epa.gov] 
Sent: Monday, November 19, 2018 4:08 PM
To: Moore, Gary <Moore.Gary@epa.gov>
Cc: Martin, John <martin.john@epa.gov>; Lara, Alex <Alex.Lara@WestonSolutions.com>
Subject: RE: FJ Doyle Removal Chronology (DRAFT) - November 18
 
** External Email **
November 19, 2018 (DRAFT):  The EPA team continued excavation activities with Team 1
excavating FJD03-07E (6 in) and FJD03-8W and FJD03-8N (24 in).  Team 2 loaded non-TSCA
PCB contaminated soil into transportation trucks for disposal. A total of 12 loads/trucks were
loaded and delivered their loads to the Maloy Landfill. An additional 4 trucks were pre-loaded
with soil for delivery to the landfill on November 20, 2018. START collected confirmation soil
samples from grids EAS04, EAS05, FJD05-04A, FJD02-08, FJD03-07, FJD03-05, FJD03-04,
FJD03-02 and FJD03-08 and submitted the samples for laboratory analysis. Analytical data for
the backfill soil indicated no contamination over regional screening levels. Personnel On-site: 
1 EPA, 1 START, 10 ERRS
 

From: Delgado, Paige 
Sent: Saturday, November 17, 2018 4:38 PM
To: Moore, Gary <moore.gary@epa.gov>
Cc: Martin, John <martin.john@epa.gov>
Subject: RE: FJ Doyle Removal Chronology (DRAFT) - November 16 & 17
 
November 16, 2018 (DRAFT):  The EPA team continued excavation activities with Team 1
excavating EAS04 (12 in),  FJD06-01 (12 in), and FJD05-04A (12 in).  Team 2 continued
excavation activities in FJD03-07 (6 in), FJD03-05 (6 in), FJD03-02 (24 in), and FJD03-04 (24”).
The team continued segregation and stockpiling of waste materials. Representative of TCEQ
and City Councilman, Darrel Grintz came by the site to observe cleanup activities and spoke
with the OSC.  Personnel On-site:  2 EPA, 1 START, 10 ERRS
 
November 17, 2018 (DRAFT):  The EPA team continued excavation activities with Team 1
excavating EAS05 (12 in),  and FJD06-01 (12 in).  Team 2 continued excavation activities in
FJD03-07 (6 in) and FJD03-08 (24 in). Team 2 also supported Team 1 in movement/stockpiling
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of excavated soil and laying rock path for transportation and disposal vehicles. The team
secured the site and waste piles by covering with plastic sheeting and erosion control (straw
waddles). Personnel On-site:  1 EPA, 1 START, 10 ERRS
 
 
 

From: Moore, Gary 
Sent: Thursday, November 15, 2018 9:49 AM
To: Smith, Monica <smith.monica@epa.gov>; Petersen, Chris <petersen.chris@epa.gov>; Webster,
Susan <webster.susan@epa.gov>
Cc: Delgado, Paige <Delgado.Paige@epa.gov>; Martin, John <martin.john@epa.gov>
Subject: FJ Doyle Removal Chronology (DRAFT)
 
All:
 
This is our timeline of activities to date (draft) to give you an idea of where we are at.  As you know,
our schedule is M-Sat 7:00 – 5:30 (10 hr days).  Our last day of full work will be 11/20 and the team
will demobe on 11/21 to home.  We will remobe on 11/26 and resume work on 11/27 and work until
12/21 and demobe on 12/22 with remobe on 1/2/19 and resume work on 1/3/19.
 
Thanks
Gary Moore
 
Gary W. Moore (6SF-ER)
Federal On-Scene Coordinator
U.S EPA Region 6
1445 Ross Ave, Suite 1200
Dallas, TX  75202-2733
Cell:  214.789.1627
moore.gary@epa.gov
 
WARNING: External Email: This email originated outside of Weston Solutions. DO
NOT CLICK on any links or attachments unless you recognize the sender and are
expecting the email.
CONFIDENTIALITY: This email and attachments may contain information which is
confidential and proprietary. Disclosure or use of any such confidential or proprietary
information without the written permission of Weston Solutions, Inc. is strictly prohibited. If
you received this email in error, please notify the sender by return e-mail and delete this email
from your system. Thank you.
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